COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 16/ 2014

ESTI MATE SUMVARY 11: 20: 24
CONTI D C20134R ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20134R-BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 30.0 DAYS TI ME ALLOW 70 WORK DAYS
PR SCOUR BRI DGE REPAI RS #2 PERCENT TIME:  42.86 ORI G TI ME ALLOW 70 WORK DAYS
PROJECT NO ER R400- 319
PR SCOUR BRI DGE REPAI RS #2
NAME OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 4 LARI MER
VELD, REG ON 4
CONTRACTOR:
EDWARD KRAEMER AND SONS | NCORPORATED PAY PERI OD ENDI NG 06/ 16/ 2014 DATE TI ME STARTED 04/07/2014
ONE PLAI N VI EWRD DATE LET 05/ 06/ 2014 DATE WORK BEGAN
DATE AWARDED 05/ 21/ 2014 DATE TI ME STOPPED 05/ 30/ 2014
DATE OONTRACT EXECUTED 05/ 28/ 2014 DATE ACCEPTED 05/ 30/ 2014
PLAI N W 53577 DATE NOTI CE TO PROCEED 04/ 07/ 2014
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQJECT AMT: $ 2,569, 826. 75 PARTI Cl PATI NG $ 1,974,105.75 $ 639, 404. 25
AWARD PRQIECT AMT: $  2,108,986.00 NON-PARTI Cl PATI NG 4,000. 00 0.00
PERCENT COMPLETE: 76.97% TOTAL EARNI NGS 1,978, 105. 75 639, 404. 25
FUNDS AVAI LABLE: $ 591, 721. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,978, 105. 75 639, 404. 25
TOTAL CLAI MB: $ 0.00 RETAI NAGE -31,634.79 0.00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1, 946, 470. 96 639, 404. 25
LI QUI DATED DAVAGES 0. 00 0. 00
AUTCPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1, 946, 470. 96 639, 404. 25
OTHER ADJUSTMENTS 0. 00 0. 00
PAENT DE s 639,404.25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20134R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20134R-BI D ESTI MATE RUN 06/ 16/ 2014
PRQJECT: ER R400- 319 ESTI MATE NO 0002 11: 20: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 203-00060 Enbanknent Material (Conplete In Place) 902. 000 0. 000
cY 902. 000 16, 236. 00
18. 00000 902. 000 16, 236. 00
0010 203-01550 Dozi ng 50. 000 2.000
HOUR 0. 000 0. 00
150. 00000 2.000 300. 00
0015 208-00002 Erosion Log (12 Inch) 1, 000. 000 574. 000
LF 328. 000 2,952. 00
9. 00000 902. 000 8,118. 00
0020 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0025 208-00070 Vehi cl e Tracki ng Pad 12. 000 2.000
EACH 0. 000 0. 00
3, 100. 00000 2.000 6, 200. 00
0030 208-00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
61. 00000 0. 000 0. 00
0035 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0040 208-00106 Sweepi ng (Sedi nent Renoval) 60. 000 2.000
HOUR 0. 000 0. 00
200. 00000 2.000 400. 00
0045 208-00107 Renoval of Trash 15. 000 0. 000
HOUR 5. 000 300. 00
60. 00000 5. 000 300. 00
0050 212-00006 *Seeding (Native) 2.000 0. 260
ACRE 1. 160 2,320. 00
2, 000. 00000 1.420 2,840. 00
0055 212-00032 *Soi | Condi tioning 2.000 0. 260
ACRE 1. 160 2,320. 00
2, 000. 00000 1.420 2,840. 00



CONTI D C20134R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20134R-BI D ESTI MATE RUN 06/ 16/ 2014
PRQJECT: ER R400- 319 ESTI MATE NO 0002 11:20: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0060 213-00002 *Mul ching (Weed Free Hay) 2.000 0. 000
ACRE 0. 880 880. 00
1, 000. 00000 0. 880 880. 00
0065 213-00012 *Spray-on Ml ch Bl anket 2. 000 0. 450
ACRE 0. 280 1, 400. 00
5, 000. 00000 0.730 3, 650. 00
0070 213-00061 *Mul ch Tackifier 400. 000 0. 000
LB 200. 000 600. 00
3. 00000 200. 000 600. 00
0075 506-00212  Riprap (12 Inch) 23. 000 0. 000
cY 23. 000 4, 025. 00
175. 00000 23.000 4, 025. 00
0080 506-00218  Riprap (18 Inch) 385. 000 0. 000
cY 316. 000 55, 300. 00
175. 00000 316. 000 55, 300. 00
0085 625- 00000 *Construction Surveying 1. 000 0. 900
LS 0. 100 5, 000. 00
50, 000. 00000 1. 000 50, 000. 00
0090 626-00000 *Mobi |'i zati on 1. 000 0. 327
LS 0.673 332, 462. 00
494, 000. 00000 1. 000 494, 000. 00
0095 630-00000 *Fl aggi ng 429. 750 297. 000
HOUR 132. 750 4,380.75
33. 00000 429. 750 14,181.75
0100 630- 00012 *Traffic Control Management 140. 000 32. 000
DAY 26. 000 19, 500. 00
750. 00000 58. 000 43, 500. 00
0105 630-80341 *Construction Traffic Sign (Panel Size A) 24. 000 1. 000
EACH 1. 000 33.00
33. 00000 2.000 66. 00
0110 630-80342 *Construction Traffic Sign (Panel Size B) 55. 000 19. 500
EACH 35. 500 1,171.50
33. 00000 55. 000 1, 815. 00



CONTI D C20134R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20134R-BI D ESTI MATE RUN 06/ 16/ 2014
PRQJECT: ER R400- 319 ESTI MATE NO 0002 11: 20: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0115 630-80355 *Portabl e Message Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0120 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 500
Type
ype) EACH 1. 500 1, 800. 00
1, 200. 00000 2.000 2,400. 00
0125 630- 80360 *Drum Channel i zi ng Devi ce 250. 000 0. 000
EACH 10. 000 450. 00
45. 00000 10. 000 450. 00
0130 630-80380 *Traffic Cone 300. 000 15. 000
EACH 71.000 284. 00
4. 00000 86. 000 344. 00
0135 700- 70010 F/ A M nor Contract Revisions F/A Mnor Contract 200, 000. 000 0. 000
Revi si ons
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70011 F/ A Partnering F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70016 F/ A Fuel Cost Adjustnent F/ A Fuel Cost Adjustnent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 1,090, 504.75$ 451,414.25$ 709, 845. 75
CAT NOO300 0300 G- 17-BL,BMF

0150 203-00060 Enbanknent Material (Conplete In Place) 85. 000 85. 000
CcY 0. 000 0. 00
18. 00000 85. 000 1, 530. 00
0155 420- 00102 Ceotextile (Erosion Control) (Cdass 1) 2,657. 000 2,657. 000
SY 0. 000 0. 00
4. 00000 2,657. 000 10, 628. 00
0160 506-00212 Riprap (12 Inch) 405. 000 305. 000
CcY 0. 000 0. 00

175. 00000 305. 000 53, 375. 00



CONTI D C20134R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20134R-BI D ESTI MATE RUN 06/ 16/ 2014
PRQJECT: ER R400- 319 ESTI MATE NO 0002 11:20: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO300 0300 G- 17-BL,BMF
0165 506-00218 Ri prap (18 Inch) 615. 000 433. 000
CcY 0. 000 0. 00
175. 00000 433. 000 75, 775. 00
0170 506-00224 Ri prap (24 Inch) 2,391. 000 2,391. 000
CcY 0. 000 0. 00
190. 00000 2,391. 000 454, 290. 00
0175 506-00412 Soil Riprap (12 Inch) 160. 000 129. 000
CcY 0. 000 0. 00
175. 00000 129. 000 22,575. 00
0180 506-00418 Soil Riprap (18 Inch) 194. 000 194. 000
CcY 0. 000 0. 00
175. 00000 194. 000 33, 950. 00
0185 506-00424 Soil Riprap (24 Inch) 135. 000 135. 000
CcY 0. 000 0. 00
190. 00000 135. 000 25, 650. 00
CAT 0300 CURRENT AMI  $ 732,548.00 $ 0.00$ 677,773. 00
CAT NOO301 0301 D-15-A
0190 420- 00102 Geotextile (Erosion Control) (O ass 1) 870. 000 298. 000
SY 329. 000 1, 316. 00
4. 00000 627. 000 2,508. 00
0195 506-00218 Ri prap (18 Inch) 784. 000 305. 000
cY 292. 000 51, 100. 00
175. 00000 597. 000 104, 475. 00
0200 506-00418  Soil Riprap (18 Inch) 162. 000 0. 000
cY 72.000 12, 600. 00
175. 00000 72.000 12, 600. 00
CAT 0301 CURRENT AMI  $ 169, 030. 00 $ 65, 016. 00 $ 119, 583. 00
CAT NO0302 0302 D-16-AU
0205 420- 00102 Geotextile (Erosion Control) (O ass 1) 1, 131. 000 165. 000
SY 906. 000 3,624.00
4. 00000 1, 071. 000 4,284.00
0209 506-00212 Riprap (12 In) 805. 000 123. 000
cY 682. 000 119, 350. 00
175. 00000 805. 000 140, 875. 00



CONTI D C20134R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20134R-BI D ESTI MATE RUN 06/ 16/ 2014
PRQJECT: ER R400- 319 ESTI MATE NO 0002 11: 20: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 0302 D-16-AU

0210 506-00218  Riprap (18 Inch) 295. 000 0. 000
oy 0. 000 0.00
175. 00000 0. 000 0.00
0215 506-00418  Soil Riprap (18 Inch) 173. 000 0. 000
cy 0. 000 0.00
175. 00000 0. 000 0.00

CAT 0302 CURRENT AMI  $ 227,299.00 $ 122,974.00 $ 145, 159. 00
CAT NOO303 0303 D-16-H

0220 206- 00065 Structure Backfill (FlowFill) 10. 000 0. 000
CcY 0. 000 0. 00
300. 00000 0. 000 0. 00
0225 420- 00102 Ceotextile (Erosion Control) (COass 1) 1, 368. 000 1, 368. 000
SY 0. 000 0. 00
4. 00000 1, 368. 000 5,472.00
0230 506-00218 R prap (18 Inch) 1, 616. 000 1, 492. 000
CcY 0. 000 0. 00
175. 00000 1, 492. 000 261, 100. 00
0235 601- 03040 Concrete Cass D (Bridge) 35. 000 35. 000
CcY 0. 000 0.00
1, 500. 00000 35. 000 52, 500. 00
0240 602-00000 Rei nf orci ng Steel 1, 782. 000 1, 782.000
LB 0. 000 0. 00
1. 50000 1, 782. 000 2,673.00
CAT 0303 CURRENT AMI  $ 346, 445.00 $ 0.00$ 321, 745. 00

CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0245 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2, 000. 00000 2.000 4, 000. 00
CAT 0400 CURRENT AMI  $ 4,000.00 $ 0.00$ 4, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 2,569, 826.75$ 639, 404.25% 1,978, 105. 75



